

~~SECRET~~

SAPC-12016  
Copy 1 of 3

5 April 1957

MEMORANDUM FOR THE RECORD

SUBJECT: Amendment No. 6 to Contract No. FL-3011 with  
Westinghouse Electric Corporation, Baltimore, Md.,  
Project EQUINE (AQUATONE).

1. This memorandum contains a recommendation submitted for approval of the Director of Central Intelligence. Such recommendation is contained in Paragraph 6.

25X1 2. Contract No. FL-3011 provides for the design, fabrication and delivery of certain radar equipment for use in aircraft under the subject project. Amendment No. 1 thereto, covers the design and fabrication of two low altitude antennas for use under the P2V program. Amendment No. 2 to the subject contract provides for installation of the first radar mapping set being produced under the contract in the Contractor's DC-3 aircraft, flight testing the equipment, and training pilots in the operation of the equipment over a period of approximately six weeks. Amendment No. 3 covers procurement of additional radar equipment and spare parts for Project AQUATONE and Project [ ] and four (4) radar equipments for the Department of the Air Force. Amendment No. 3 also restates the contract work into equipment requirement groups for the respective activities in order to facilitate administration of the contract. Amendment No. 4 provides for such services as are necessary to assure compliance with contract performance requirements for Items 1, 2, 3, 4 and 7 during operational testing at domestic bases until 1 January 1957 and modifies Item 13 to enable bench operation of certain system components. Amendment No. 5 covers field maintenance services necessary to keep five equipments for Project AQUATONE in proper operating condition during the period 1 July 1956 to 30 November 1957, at domestic and foreign locations. Amendment No. 6 restates all items for spares, ground support equipment, etc., incorporating all Exhibits and Appendixes listing items to be supplied. It also decreases the quantities of parts to be furnished under Items Nos. 14 and 15, increases the spares under Item No. 6 for Project AQUATONE, and adds Item 16 which covers additional spares for Project AQUATONE, spares for [ ] and the Department of the Air Force.

25X1

3. Amendment No. 6 increases the contract price by \$265,837. This amount is chargeable during Fiscal Year 1957 as follows:

25X1 3IB

--	--	--

25X1

AQUATONE	\$ 21,712.33
[REDACTED]	99,027.01
Air Force	145,097.66

Concurrence by the Comptroller in the space provided below will indicate that funds are available for this commitment.

4. The total obligations for the subject contract are as follows:

\$1,330,581.33 - AQUATONE funds chargeable to Project EQUINE

1,630,419.01 - Air Maritime Division allotment for Project [REDACTED]

680,974.66 - For Project EQUINE/AF (funds transferred from the Dept. of the Air Force)

\$3,641,975.00 - TOTAL

5. By memorandum dated 29 July 1955 from the Director of Central Intelligence to the Comptroller, and in accordance with the provisions of Section 10(b) of Public Law 110, the Director of Central Intelligence has certified that the sum of \$3,500,000 is available for expenditure for Project EQUINE. This Action under our prior system of operation would require an increase in the amount stated in the memorandum mentioned above from the DCI to the Comptroller. The DCI approved a new procedure on 15 December 1956, which in effect results in all 10(b) expenses, where Treasury checks are drawn, being accumulated in a separate account within the Finance Division. The amounts in this account are periodically scheduled separately to the DCI for certification of the voucher, which eliminates the need for separate certifications on each section 10(b) transaction.

6. Approval of Amendment No. 6 to Contract No. FL-3011 and execution thereof on behalf of the Agency by the authorized Project Contracting Officer is recommended.

25X1

25X1

[REDACTED]

RICHARD M. BISSELL, JR.  
SA/PC/DCI - Project Director

25X1

[REDACTED]

Approval requested in Paragraph 6, granted.

General Counsel

4/9/57 4/11/57

[Signature]  
Director of Central Intelligence

APR 24 1957